

537

## CENTRAL INTELLIGENCE AGENCY

## INFORMATION REPORT

This Document contains information affecting the National Defense of the United States, within the meaning of Title 18, Sections 793 and 794, of the U.S. Code, as amended. Its transmission or revelation of its contents to or receipt by an unauthorized person is prohibited by law. The reproduction of this form is prohibited.

SECRET

25X1

COUNTRY East Germany  
SUBJECT Changes in the 1953 Power Plant Plan

REPORT NO.

25X1

DATE DISTR. 12 January 1954

NO. OF PAGES 1

DATE OF INFO.

REQUIREMENT NO.

25X1

PLACE ACQUIRED

REFERENCES

25X1

1. At the beginning of June 1953, the VEB Energieprojektierung were informed that the original 1953 plan would be scrapped as too ambitious, and a new one prepared which had more chance of being realized.
2. The new plan<sup>1</sup>, which was published on 1 August 1953, includes final dates for the completion of draft projects, approved projects and building construction, in regard to :
  - (a) Planned new power stations and changes in existing power stations;
  - (b) Planned new grids, and changes to existing grids;
  - (c) Planned new gas works, and changes to existing gas works.
3. This plan, which is drawn up in a tabulated form, includes all the power plants, grid systems and gas works, which are to be constructed or altered in East Germany. Not all the draft projects will be accepted as approved projects, neither will all the approved projects be carried into effect. On the other hand, in the case of urgent need, preliminary work is started on the basis of the draft plan or project, without waiting for the final approved project.
4. Buildings are very often begun pending final approval of the type of machinery to be installed. Of course, the approved project cannot be delayed too long in these latter cases. Konin and Oswiecim in Poland are two cases where work is in progress on the basis of a draft project, the approved project not having yet been completed.
5. Several of the planned power stations, for which the approved project had been completed, have been scrapped in the new plan, and several others are not at present being taken beyond the stage of the draft project, e.g. Dessau-Alten, Hirschfelde and Berzdorf.

25X1

SECRET

25X1

STATE	X	ARMY	X	NAVY	X	AIR	X	FBI		AEC		ORR	Ev	X		
-------	---	------	---	------	---	-----	---	-----	--	-----	--	-----	----	---	--	--

(Note: Washington Distribution Indicated By "X"; Field Distribution By "#")